ety Gl Early — EBarly  Orig  Rem % | mvoe T Fyoz | Fvos | Fvos | FYi0 | FYi1_ | FYi2 |
D Description Start  Finish  Dur  Dur  Comp [T TITITTI T (TITCTT LTI AT T AT
AQ00000700 |MANAGEMENT & INTEGRATION FY06 23AUG06 |29SEP06 27 27 0 &
AQO0000710 | Project Start 23AUG06* 0 0 0
AQ00000701 MANAGEMENT & INTEGRATION Fy07 020CT06 |28SEP07 249 249 0 NV
AQO00000711 Evaluation of U Landfill (CAMU) 020CT06 |270CT06 20 20 0 N
AQO0000702 | MANAGEMENT & INTEGRATION FY08 010CT07 |30SEP08 251| 251 0 NV
AQO0000704 | MANAGEMENT & INTEGRATION FY09 010CT08 |30SEP09 250 250 0 NV
AQO0000705 | MANAGEMENT & INTEGRATION FY10 010CT09 |30SEP10 250 250 0 AV
AQ00000703 | MANAGEMENT & INTEGRATION FY11 010CT10 |07APR11 129 129 0 JANRV
AQO00001130 |DEVELOP DATABASE FOR ASSESSMENT OF WASTE VOLUMES |23AUG06 |18SEP06 18 18 0 ¥4
AQ00001140 |INCORPORATE WASTE VOLUMES, ETC INTO DATABASE 19SEP06 |30NOV06 51 51 0 JANv)
AQO00002630 |Review current Site Screening Report 23AUG06 |310CTO06 49 49 0 NN
AQ00002640 |Review Existing/Future Landuse Restrictions 01NOV06 |21NOV06 15 15 0 N
AQO00002660 |Review Federal/State Regulations 01NOV06 |21NOV06 15 15 0 N
AQO00002670 | Perform Site Visits and Interiviews 22NOV06 |30NOV06 5 5 0 N
AQ00001550 |EVALUATE POTENTIAL SITES FOR OSDC 01DEC06 |14DECO06 10 10 0 N
AQO00002700 |Prepare Site Selection White Paper 15DEC06 |02JANO7 10 10 0 N
AQO00002710 | Technical Review of White Paper 03JANO7 |05JANO7 3 3 0 X
AQO00002910 |Revise White Paper with tech comments 08JANO7 |08JANO7 1 1 0 N
AQO00002920 | Tech Editing of White Paper 09JANO7 | 10JANO7 2 2 0 X
AQ00002930 |Revise White Paper with tech editing comments 11JANO7 | 11JANO7 1 1 0 X
AQO00003020 |PRS Mgmt/Legal Review of White Paper 12JANO7 |16JANO7 2 2 0 X
AQ00003080 |Revise White Paper with PRS Mgmt/Lgl comments 17JANO7 | 17JANO7 1 1 0 X
AQ00003081 ISSUE SITE SELECTION REPORT TO DOE 17JANO7 0 0 0
AQ00001190 |DOE Tech REVIEW SITE SELECTION REPORT 18JANO7 |13FEB0O7 19 19 0 Vv
AQ00001200 |REVISE SITE SELECTION REPORT 14FEBO7 |26FEB07 9 9 0 N
AQ00001480 |PRS Tech review of White Paper 27FEBO7 |27FEBO7 1 1 0 X
AQ00001490 |Revise White Paper with Tech comments 28FEBO7 |28FEBO7 1 1 0 X
AQ00001500 |PRS Mgmt/Legal Review of White Paper 01MARO07 |01MARO7 1 1 0 X
AQ00001510  |Revise with PRS Mgmt/Legal comments 02MARO07 |02MAR07 1 1 0 X
AQO00001520 |Issue Final Site screening to DOE 02MARO07 0 0 0
AQO0001530 | Presentation to DOE on Site Screening 08JUNO7 |08JUNO7 1 1 0 X
Start Date 010CT02 ﬁ Early Bar AQCAH Sheet 1 of 8 N
Finish Date 07APR11 ﬁ Progress Bar Paducah Remediation Services Date Revision Checked Approved
Data Date 24APRO6
Run Date 27MAY08 11:44 | A Critical Activity
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Activity
ID

AQ00001240
AQ00001220
AQ00001230
AQ00001570
AQ00001580
AQ00001610
AQ00001620
AQ00001630

AQ00001460
AQ00001730
AQ00001740
AQ00001750
AQ00001760
AQ00001770
AQ00001780

AQ00001430
AQ00001810
AQ00001820
AQ00001830
AQ00001840
AQ00001850

Activity
Description

DEVELOP A PRELIMINARY WASTE ACCEPTANCE CRITERIA
ESTIMATE VOLUMES OF WASTE TO BE PUT IN OSDC

PRS REVIEW WAC

ISSUE WAC TO DOE TECH

DOE TECH REVIEW OF WAC

REVISE WAC

ISSUE FINAL WAC TO DOE

PRESENTATION TO DOE OF THE WAC

CONDUCT LIFE-CYCLE COST ANALYSIS FOR WASTE DISP
PRS REVIEW LCCA

ISSUE LCCA TO DOE TECH

DOE TECH REVIEW LCCA

REVISE LCCA

ISSUE FINAL LCCA TO DOE

DOE PRESENTATION OF LCCA

PREPARE CONCEPTUAL DESIGNS FOR EACH SITE
ISSUE CONCEPTUAL DESIGN TO DOE TECH

DOE TECH REVIEW OF CONCEPTUAL DESIGN
REVISE CONCEPTUAL DESIGN

ISSUE FINAL CONCEPTUAL DESIGN TO DOE

DOE PRESENTATION OF CONCEPTUAL DESIGN

RNRIFSWP RI/FS Work Plan

AQ00003230
AQ00003240
AQ00003250
AQ00003260
AQ00003270
AQ00003280
AQ00003360
AQ00003271
AQ00003272
AQ00003273
AQ00003283
AQ00003290
AQ00003300

Develop RI/FS Work Plan

PRS Internal Review of RI/FS Work Plan

Revise RI/FS Work Plan with PRS comments
Issue DO RI/FS Work Plan to DOE

DOE Tech review of RI/FS Work Plan

Revise RI/FS Work Plan with DOE Tech comment
Comment Resolution Meeting

Issue DO RI/FS Work Plan to DOE

DOE Tech review of RI/FS Work Plan

Revise RI/FS Work Plan with DOE Tech comment
Comment Resolution Meeting

Issue Draft RI/FS Work Plan to DOE Legal

DOE Legal review of RI/FS Work Plan

Early
Start

02MARO07
14MAY07
14MAY07

05JUNO07
19JUNO7

26JUN07

02MARO07
01MAY07

23MAY07
07JUNO7

20JUNO7

15DEC06

02MARO07
02APRO7

13JUNO7

18DECO07
29FEBO08
24MAR08

07APR08
05MAY08
12MAY08

03JUNO08
01JULO8
10JULO8

31JULO8

Early
Finish

11MAY07
25MAY07
04JUNO7
04JUNO7
18JUNO7
25JUN07
25JUN07
26JUNO7

30APRO07
22MAY07
22MAY07
06JUNO7
13JUNO7
13JUNO7
20JUNO7

01MARO07
01MARO07
30MARO07
11APR0O7
11APR0O7
13JUNO7

28FEBO08
20MAR08
04APR08
04APR08
02MAY08
02JUNO08
12MAY08
02JUNO08
30JUNO8
30JULO8

10JULO8

30JULO8

27AUG08

Orig
Dur

50
10
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10
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10
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21
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1

0
20
20
1

0
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Activity
ID
AQ00003310
AQ00003560
AQ00003370
AQ00003320
AQ00003330
AQ00003340
AQ00003350
AQ00003390
AQ00003381
AQ00003382
AQ00003384
AQ00003385
AQ00003386
AQ00003387
AQ00003388
AQ00003389
AQ00003391
AQ00003398
AQ00003392
AQ00003393
AQ00003394
AQ00003395
AQ00003396
AQ00003397
AQ00003399

AQ00001540
AQ00003220
AQ00001560
AQ00001690
AQ00001700
AQ00001790
AQ00001800
AQ00001860
AQ00001870
AQ00001880
AQ00001890
AQ00001900
AQ00001910
AQ00001920
AQ00001940
AQ00002520
AQ00003160
AQ00003170
AQ00003180

Activity

Description
Revise with DOE Legal comments
Public Meeting
Comment Resolution Meeting
Issue D1 RI/FS Work Plan to DOE PPPO
Certification/Reproducation of RI/FS Work Pla
Issue D1 RI/FS Work Plan to Regulators
Regulators review RI/FS Work Plan
Develop Comment Response Summary (CRS)
Internal/DOE tech review of CRS
Revision to Comment Response Summary
Issue CRS for DOE Legal Review
DOE Legal Review of CRS
Revision to CRS
DOE issue CRS to Regulators
CRS Meeting with Regulators & DOE
Incorporate comments into D2 RI/FS Work Plan
Internal/DOE tech review of D2 RI/FS Work Plan
Revision to D2 RI/FS Work Plan
ISSUE RI’/FS WP (D2) TO DOE FOR LEGAL REVIEW
DOE LEGAL REVIEW OF D2 RI/FS Work Plan
REVISION TO D2 RI/FS Work Plan
INTERNAL/DOE CERTIFICATION/REPRODUCTION
DOE ISSUE RI/FS Work Plan TO EPA/KY (D2)
EPA/KY REVIEW OF RI/FS Work Plan
EPA/KY APPROVAL OF RI/FS Work Plan

PROJECT PLANNING

PREPARE SCOPING DOCUMENT

TECHNICAL REVIEW OF SCOPING DOCUMENT
REVISION TO SCOPING DOCUMENT

PRS TECH EDITING

REVISION TO SCOPING DOCUMENT

PRS INTERNAL REVIEW

INCORPORATE COMMENTS

ISSUE RI SCOPING DOCUMENT TO DOE (D0)
DOE TECH REVIEW OF D0 SCOPING DOCUMENT
DEVELOP COMMENT RESPONSE TABLE
COMMENT RESOLUTION MEETING WITH DOE
REVISE DRAFT DO WITH DOE TECH COMMENTS
INTERNAL COMMENT RESOLUTION REVIEW
REVISE THE DRAFT DO

SUBMIT D1 SCOPING DOCUMENT TO DOE LEGAL
DOE LEGAL REVIEW

REVISE DRAFT D1 WITH DOE LEGAL COMMENTS

INTERNAL/DOE CERTIFICATION/REPORDUCTION

Early
Start

28AUG08
03SEP08
05SEP08
26SEP08
29SEP08

030CT08
09JAN09
14JANO9
16JANO9
20JAN09
21JANO9
23JAN09
26JAN09
29JAN09
30JAN09
06FEB09
13FEB09

18FEB09
04MAR09
09MAR09

12MAR09

01JUNO7*
06AUGO07
020CT07
160CT07
230CT07
260CT07
300CT07
06NOVO07

13NOV07
29NOV07
03DEC07
04DECO07
11DECO07
14DECO07

18DECO07
04JANO8

01FEBO08

Early

Finish
25SEP08
03SEP08
05SEP08
26SEP08
020CT08
020CT08
08JAN09
13JANO9
15JANO9
16JANO9
20JAN09
22JAN09
23JAN09
26JAN09
29JAN09
05FEBO09
12FEB09
17FEB09
17FEB09
03MAR09
06MAR09
11MARO09
11MARO09
13APR09
13APR09

31AUGO07
010CT07
150CT07
220CT07
250CT07
290CT07
05NOVO07
12NOV07
12NOV07
28NOV07
30NOVO07
03DEC07
10DECO07
13DECO07
17DECO07
17DECO07
03JANO8

31JANO8

07FEBO08
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Activity
ID
AQ00003190
AQ00003200
AQ00003540
AQ00003210
AQ00001250
AQ00001260
AQ00001440
AQ00001450
AQ00003570
AQ00001710
AQ00001720
AQ00001270
AQ00001280
AQ00001290
AQ00001300
AQ00002610
AQ00002730
AQ00001310
AQ00002600
AQ00002780
AQ00001320
AQ00002790
AQ00002800
AQ00001590
AQ00001600
AQ00001330
AQ00001470
AQ00001340
AQ00001350
AQ00001360
AQ00001370
AQ00001640
AQ00001650
AQ00001660
AQ00001670
AQ00001680
AQ00002260
AQ00002740
AQ00001380
AQ00001390
AQ00002750
AQ00002760
AQ00001400
AQ00001410
AQ00001420

Activity

Description
DOE ISSUE SCOPING DOCUMENT TO EPA/KDEP (D1)
EPA/KDEP REVIEW
RIFS and AR Notice
RI/FS SCOPING MEETING
REMEDIAL INVESTIGATION/FS REPORT
Prepare DO RI/FS Report
PRE Tech review of RI/FS Report
Revision to RI/FS Report
Public Meeting
PRS Tech Editing Review
Revise RI/FS Report with Tech Editing comments
INTERNAL REVIEW (PRS Mgmt and Legal)
INCORPORATE COMMENTS FROM INTERNAL REVIEW
SUBMIT DO RI/FS RPT TO DOE FOR TECH REVIEW
DOE TECH REVIEW DO REPORT
Develop Comments Resolution Table
COMMENT RESOLUTION MEETING WITH DOE
REVISE DRAFT DO WITH DOE TECH COMMENTS
INTERNAL REVIEW (PRS Mgmt and Legal)
REVISE THE DRAFT DO
SUBMIT D1 RI/FS REPORT TO DOE FOR LEGAL REVIEW
DOE LEGAL REVIEW
REVISE DRAFT D1 WITH DOE LEGAL COMMENTS
INTERNAL/DOE CERTIFICATION/REPRODUCTION
DOE SUBMIT D1 RI/FS REPT TO REGULATORS (CON MIL)
EPA/KY REVIEW RI/FS REPORT
Regulator Extension
Develop Comment Response Summary (CRS)
Internal/DOE tech review of CRS
Revision to Comment Response Summary
Issue CRS for DOE Legal Review
DOE Legal Review of CRS
Revision to CRS
DOE issue CRS to Regulators
CRS Meeting with Regulators & DOE
Incorporate comments into D2 RI/FS Report
Internal/DOE tech review of D2 RI/FS Report
Revision to D2 RI/FS Report
ISSUE RI’FS REPORT (D2) TO DOE FOR LEGAL REVIEW
DOE LEGAL REVIEW OF D2 RI/FS REPORT
REVISION TO D2 RI/FS REPORT
INTERNAL/DOE CERTIFICATION/REPRODUCTION
DOE ISSUE RI/FS REPORT TO EPA/KY (D2)
EPA/KY REVIEW OF RI/FS REPORT
EPA/KY APPROVAL OF RI/FS REPORT

Early
Start

08FEBO08
12MAY08
13MAY08
030CT08
030CT08
16JANO9
02FEBO09
05FEBO09
09FEBO09
16FEB09
23FEB09
02MAR09

09MAR09
07APR09
15APR09
16APR09
30APR09
07MAY09

14MAY09
12JUNO09
26JUN09

14JUL09

120CT09
10NOV09
13NOV09
17NOV09
18NOV09
19NOV09
23NOV09
24NOV09
01DEC09
02DEC09
09DEC09
16DEC09

21DEC09
07JAN10
12JAN10

15JAN10

Early

Finish
07FEBO8
12MAY08
12MAY08
13MAY08
16FEB10
15JANO9
30JAN09
06FEBO09
05FEB09
13FEB09
20FEBO09
27FEB09
06MAR09
06MAR09
06APR09
14APR09
15APR09
29APR09
06MAY09
13MAY09
13MAY09
11JUNO9
25JUN09
13JULO9
13JULO9
090CT09
09NOV09
12NOV09
16NOV09
17NOV09
18NOV09
20NOV09
23NOV09
24NOV09
01DEC09
08DEC09
15DECO09
18DECO09
18DECO09
06JAN10
11JAN10
14JAN10
14JAN10
16FEB10
16FEB10
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Activity
ID

AQ00001930
AQ00001950
AQ00002240
AQ00002280
AQ00002690
AQ00003110
AQ00001960
AQ00001970
AQ00001980
AQ00001990
AQ00002020
AQ00002030
AQ00002000
AQ00002010
AQ00002040
AQ00002070
AQ00002050
AQ00002060
AQ00002720
AQ00002770
AQ00002810
AQ00002820
AQ00002080
AQ00002090
AQ00002680
AQ00002100
AQ00002110
AQ00002120
AQ00002130
AQ00002140
AQ00002940
AQ00002950
AQ00002960
AQ00002970
AQ00002980
AQ00002990
AQ00002149
AQ00002150
AQ00002160
AQ00003000
AQ00002170
AQ00003010
AQ00002180

Activity
Description

PROPOSED PLAN

PREPARE DRAFT PROPOSED PLAN

PRS Peer Review

Revision of Proposed Plan

PRS Tech Editing

Revision of Proposed Plan

INTERNAL REVIEW (PRS Mgmt and Legal)
INCORPORATE COMMENTS

ISSUE PROPOSED PLAN TO DOE (D0) TECH REVIEW
DOE TECH REVIEW PROPOSED PLAN

Develop Comment Resolution Table

COMMENTS RESOLUTION MEETING WITH DOE
REVISE DRAFT DO WITH DOE TECH COMMENTS
INTERNAL REVIEW (PRS Mgmt and Legal)
REVISE THE DRAFT DO

ISSUE PROPOSED PLAN (D1) TO DOE LEGAL
DOE LEGAL REVIEW

REVISE THE DRAFT D1 WITH DOE LEGAL COMMENTS
ISSUE D1 PROPOSED PLAN TO DOE HQ

DOE HQ REVIEW

INCORPORATE DOE HQ COMMENTS
INTERNAL/DOE CERTIFICATION/REPRODUCTION
DOE ISSUE PROPOSED PLAN TO EPA/KY (D1)
EPA/KY REVIEW PROPOSED PLAN

Regulator Extension

RECEIPT OF EPA/KDEP COMMENTS

Develop Comment Response Summary (CRS)
Internal/DOE Tech review of CRS

Revision to CRS

Issue CRS for DOE Legal Review

DOE Legal Review of CRS

Revision to CRS

DOE Issue CRS to Regulators

CRS Meeting with Regualtors and DOE

Incorporate Comments into D2 Proposed Plan
Internal/DOE Tech Review of D2 Proposed Plan
Revision of D2 Proposed Plan

ISSUE PROPOSED PLAN (D2) TO DOE for Legal Review
DOE Legal Review of D2 Proposed Plan

Revision to D2 Proposed Plan

DOE ISSUE PROPOSED PLAN EPA/KY (D2)
Internal/DOE Certification/Reproduction

EPA/KY REVIEW PROPOSED PLAN

Early
Start

01JUNO09
01JUNO09
10SEP09
17SEP09
24SEP09
29SEP09
010CT09
130CT09

220CT09
05NOV09
12NOV09
13NOV09
01DEC09
08DEC09

15DEC09
31DEC09

08JAN10
08FEB10
10FEB10

17FEB10
05APR10

04MAY10
06MAY10
07MAY10
10MAY10
11MAY10
13MAY10
14MAY10
17MAY10
18MAY10
20MAY10
24MAY10

25MAY10
02JUN10

03JUN10

04JUN10

Early Orig
Finish Dur
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L] L] Early ~ Early  Orig Rem % |~Fvos T Fyoz | Fvos | Fvos | FY10 | FY11 | FY12 |
1D Description Start Finish Dur  Dur  Comp [[T| [ [T[TTTITT LTI LT AT O T EA T T

AQ00002190  EPA/KY APPROVAL OF PROPOSED PLAN 07JUL10 0 0 0
AQ00002200 | PUBLIC NOTICE PREPARATION 08JUL10  |12JUL10 3 3 0 M
AQ00002210  |ISSUE PUBLIC NOTICE 13JUL10  [13JUL10 1 1 0 M
AQ00002220 | ISSUE FINAL PROPOSED PLAN TO PUBLIC 13JUL10 0 0 0
AQ00002230 | PUBLIC REVIEW OF FINAL PROPOSED PLAN 14JUL10  |26AUG10 32 32 0 N
AQO0003580 | Public Mesting 13AUG10 |13AUG10 1 1 0 X
AQO0002900 | Public Extension 27AUG10 |27SEP10 21 21 0 4
AQ00002250 | CLOSE OF PUBLIC COMMENT PERIOD 27SEP10 0 0 0
AQ00002270 | RECORD OF DECISION/LUCIP 15FEB10 |31MART1 283*| 283* 0 NV
AQ00002290 | PREPARE DRAFT RECORD OF DECISION/LUCIP 15FEB10 |26APR10 50 50 0 NN
AQO0002620 | PRS Peer Review 27APR10 |03MAY10 5 5 0 X
AQO0002650 | Revision to ROD/LUCIP 04MAY10 |10MAY10 5 5 0 N
AQO0003120 | PRS Tech Editing 11MAY10 |13MAY10 3 3 0 X
AQO0003130 | Revision to ROD/LUCIP 14MAY10 |17MAY10 2 2 0 N
AQ00002300  |INTERNAL REVIEW (PRS Mgmt and Legal) 18MAY10 |27MAY10 8 8 0 X
AQ00002310  |INCORPORATE COMMENTS 28MAY10 |08JUN10 7 7 0 N
AQ00002320  |ISSUE ROD/LUCIP TO DOE (D0) TECH REVIEW 08JUN10 0 0 0
AQ00002330 | DOE TECH REVIEWS RECORD OF DECISION/LUCIP 09JUN10 |09JUL10 21 21 0 N
AQO00002360 |Develop Comment Resolution Table 12JUL10 |16JUL10 5 5 0 X
AQ00002830 | COMMENT RESOLUTION MEETING WITH DOE 19JUL10  [19JUL10 1 1 0 X
AQO0002340 | REVISE DRAFT DO WITH DOE TECH COMMENTS 20JUL10  |02AUG10 10 10 0 N
AQ00002350  |INTERNAL REVIEW (PRS Mgmt and Legal) 03AUG10 |09AUG10 5 5 0 X
AQ00002840 | REVISE DRAFT DO 10AUG10 |13AUG10 4 4 0 X
AQ00002850  |ISSUE D1 TO DOE LEGAL 13AUG10 0 0 0
AQO0002860 | DOE LEGAL REVIEW 16AUG10 |27AUG10 10 10 0 N
AQ00002390 | INCORPORATE DOE LEGAL COMMENTS 30AUG10 |03SEP10 5 5 0 X
AQ00002870  |ISSUE D1 ROD/LUCIP TO DOE HQ 03SEP10 0 0 0
AQ00002880 | DOE HQ REVIEW 07SEP10 |040CT10 20 20 0 N
AQ00002370 | CLOSE OF PUBLIC COMMENTS ON PROPOSED PLAN 27SEP10 0 0 0
AQ00002380 | INCORPORATE PUBLIC COMMENTS 28SEP10 |040CT10 5 5 0 N
AQ00002890 | INCORPORATE DOE HQ COMMENTS 050CT10 |110CT10 5 5 0 X
AQ00002400 | COMMENT RESOLUTION MEETING WITH DOE 120CT10 |120CT10 1 1 0 X
AQ00002410 | INCORPORATE COMMENTS 130CT10 |140CT10 2 2 0 X
AQ00002420  |ISSUE RECORD OF DECISION/LUCIP (D1) TO DOE 140CT10 0 0 0
AQ00002430 | INTERNA/DOECERTIFICATION/REPRODUCTION 150CT10 |260CT10 8 8 0 N
AQ00002440 | DOE ISSUE ROD/LUCIP TO EPAKKY (D1) 270CT10 0 0 0
AQO0002450 | EPA/KY REVIEW RECORD OF DECISION/LUCIP 280CT10 |29NOV10 21 21 0 N
AQ00002460 |Develop Comment Response Summary 30NOV10 |01DEC10 2 2 0 X
AQO0002470  |Internal/DOE Tech Review of CRS 02DEC10 |02DEC10 1 1 0 M
AQD0002480 | Revision to CRS 03DEC10 |03DEC10 1 1 0 M
AQ00002490  |Issue CRS for DOE Legal Review 06DEC10 |06DEC10 1 1 0 M
AQO0002590 | DOE Legal Review of CRS 07DEC10 |08DEC10 2 2 0 M
AQO0003030 | Revision to CRS 09DEC10 |09DEC10 1 1 0 M
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AQO0003040  DOE Issue CRS to Regulators 10DEC10 10DEC10 1 1 0 X
AQO0003050 |CRS Meeting with Regulators and DOE 13DEC10 [13DEC10 1 1 0 X
AQ00003060 |Incorporate comment in D2 ROD/LUCIP 14DEC10 |15DEC10 2 2 0 M
AQ00003070 |Internal/DOE Tech review of D2 ROD/LUCIP 16DEC10 [17DEC10 2 2 0 X
AQ00002449 | Revision to D2 ROD/LUCIP 20DEC10 |20DEC10 1 1 0 M
AQ00002500 |ISSUE RECORD OF DECISION/LUCIP (D2) TO DOE 20DEC10 0 0 0
AQ00002510 | DOE Legal Review of D2 ROD/LUCIP 21DEC10 |28DEC10 4 4 0 M
AQ00003090 | Revision to D2 ROD/LUCIP 29DEC10 [29DEC10 1 1 0 M
AQO0003100 |Internal/DOE Certification/Reproduction 30DEC10 |30DEC10 1 1 0 X
AQ00003101 | DOE ISSUE ROD/LUCIP TO EPA/KY (D2) 30DEC10 0 0 0
AQ00002530 |EPA/KY REVIEW AND APPROVE ROD/LUCIP 31DEC10 |01FEB11 21 21 0 N
AQ00002540 |DOE RECEIVE EPA/KY APPROVAL OF ROD/LUCIP 01FEB11 0 0 0
AQ00002550 |RECORD OF DECISION SIGNATURE 02FEB11 |02MAR11 21 21 0 Ny
AQ00002560 |ISSUE SIGNED RECORD OF DECISON TO EPA/KDEP 02MAR11 0 0 0
AQ00002570 |EPA/KDEP ROD SIGNATURE 03MAR11 |31MAR11 21 21 0 y 4
AQ00002580 |EPA/KDEP RETURN SIGNED ROD (CONTRACT MILESTONE) 31MAR11 0 0 0
AQ00003140 | Project Complete 31MAR11 0 0 0
AQ00003550 | Notice of Availablility of ROD 07APR11 |07APR11 1 1 0 M
AQ00003150 | Develop Communication Plan 17JANO8* |25JANO8 6 6 0 X
AQ00003380 |Internal Review 28JAN08 |29JANO8 2 2 0 X
AQO0003400 |Revise the Communication Plan 30JANO8 | 30JANO8 1 1 0 X
AQ00003410  |Issue Communication Plan to DOE for tech review 31JANO8 0 0 0
AQ00003420 |DOE Tech Review 01FEB08 |14FEBO08 10 10 0 N
AQ00003430 |Revise with DOE tech comments 15FEB08 |28FEB08 10 10 0 N
AQ00003510  |Comment Resolution Meeting with DOE 22FEB08 |22FEB08 1 1 0 X
AQO0003440 |Issue Communication Plan to DOE for legal review 28FEB08 0 0 0
AQ00003450 | DOE legal review 29FEB08 |13MARO08 10 10 0 N
AQ00003460 |Revise with DOE legal comments 14MAR08 |28MAR08 10 10 0 N
AQ00003520 |Comment Resolution Meeting with DOE 24MAR08 |24MAR08 1 1 0 X
AQ00003470 |Issue Communication Plan to DOE PPPO 28MAR08 0 0 0
AQ00003480 |DOE PPPO Review 31MAR08 |11APR08 10 10 0 N
AQO00003490 |Revise with DOE PPPO comments 14APR08 |25APR08 10 10 0 N
AQ00003530 |Comment Resolution Meeting with DOE 21APR08 |21APR08 1 1 0 X
AQO0003500 |Issue Communication Plan to Regulators/CAB 25APR08 0 0 0
AQ00003600 | Develop Implementation Plan 28APR08 [23MAY08 20 20 0 y 4
AQ00003601 Internal Review 27MAY08 |28MAY08 2 2 0 X
AQ00003602 | Revise the Implementation Plan 29MAY08 |29MAY08 1 1 0 X
AQ00003603 |Issue Implementation Plan to DOE for tech review 30MAY08 0 0 0
AQ00003604 |DOE Tech Review 02JUN08 |13JUNO8 10 10 0 AN
AQ00003605 | Revise with DOE tech comments 16JUNO8 |27JUNO8 10 10 0 N
AQ00003606 |Comment Resolution Meeting with DOE 23JUN08 |23JUNO08 1 1 0 X
AQ00003607 |Issue ImplementationPlan to DOE for legal review 27JUNO8 0 0 0
AQ00003608 | DOE legal review 30JUN08 |15JUL08 10 10 0 N
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Activity
ID
AQ00003609
AQ00003610
AQ00003611
AQ00003612
AQ00003613
AQ00003614
AQ00003615

Activity

Description
Revise with DOE legal comments
Comment Resolution Meeting with DOE
Issue Implementation Plan to DOE PPPO
DOE PPPO Review
Revise with DOE PPPO comments
Comment Resolution Meeting with DOE
Issue Implementation Plan to DOE

Early
Start

16JULO8
23JUL08

30JULO8
13AUG08
20AUG08

Early

Finish
29JUL08
23JUL08
29JUL08
12AUG08
26AUG08
20AUG08
26AUG08

Orig
Dur
10

10
10

Rem
Dur

10

10
10

%
Comp
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